Federal Facility Agreement and Consent Order
Change Number .
‘ Change Control Form . Tune 14, 2007
C-06-03 Do not use blue ink. Type or print using black ink.
Originator Phone
K. D. Leary (509) 373-7285
Class of Change
[ J1- Signatories [X]II - Executive Manager I ]' III:- Project Manager
' Change Title ' o

Update Waste Site 216-U-15 status in Appendix C of the Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement). .

Deseription/Justification of Change

Approved Tri-Party Agreement Change Request C-03-01, created new Operable Unit 200-UW-1 in 2004. This was done in order
to facilitate the remediation/closing of waste sites, ancillary facilities, and pipelines in a coordinated and efficient approach with the
remediation of the 221-U Plant. The appropriate waste sites were moved from various operable units into the new Operable Unit
200-UW-1 to effect this change. Additionally, the State of Washington Department of Ecology was established as the lead
regulatory agency and the new operable unit was designated as a RCRA Past Practice (RPP) operable unit. In creating the new
operable unit, one waste site, the 216-U-15 Trench, carried forward its previous designation of CERCLA Past Practice (CPP), as its
classification. An individual waste site designation, under the terms of the Tri-Party Agreement, is inconsistent with the approach
that each operable unit, including all of its assigned waste sites, is intended to be addressed as either an RPP or a CPP operable unit.
In order to be consistent with the iatent of the Tri-Party Agreement, and with the other 29 RPP waste sites in the 200-UW-1 OU to
be remediated under a CERCLA decision, the *CPP designation is removed by approval of this change request. Since individual
waste sites in Appendix C typically are not individually identified or classified as RPP or CPP, no replacement language is needed.
Note; The asterisk was added for emphasis in Change Request C-03-01 and is not related to any footnotes contained within

Apperdix C.

See page 2 of this change request for specific changes to Appendix C of the Tri-Party Agreement.

Impact of Change

No impact is anticipated by this modification. Waste Site 216-U-15 will be remediated in accordance with the requirements of the
Tri-Party Agreement.

Affeeted Documents

Hanford Federal Facility Ag;reement and Consent Order, Appendix C, as amended.
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Modifications to Appendix C of the Tri- Party Agreement are mchcated by stedceont to mdlcate

text to be removed.

Appendix C
Listing by Operable Unit. (Sheet xot of xx¢)

- OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name Waste Unit Aliases - Unit Type Status
200-UW-1 Ecology _ RPP
216-U-15 21 GeU-.'_l 5, UN-216-W-10, 388-U Tank Dumping, Trench

UPR-200-W-125, UN-200-W-158, U-152
Interface Crud Burial
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